Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

@ Army - FORT DRUM / NY 221402028100

Progressin FY97

IRA at FTD-007 (drums/debris) & FTD-030 (soil/GW); RD
Siteswith Response Complete 35 Investigation 41 4 0 FUND $9,634 $1,285 $416 $132|[ Fyoo $2.720/| & FTD-008; RA at FTD-030 (SVE/BV), FTD-074 (sail),
’ FTD-093 (sediment) & FTD-091 (GW); PA/SI at FTD-012,
High 3 Interim Actions 13(17) 6(10) FUND $12,354 $198 $242 $0 5250 085, 094, 112; FS at FTD-030; IRA at FTD-072
o FYO1 %
Sitesin Medium 3 Design 10 1 2 FUND $6,943 $0 $175 $292
Progress Progress Planned for FY98-FY99
-Rdative Risk Low 2 RA-C 10 2 s FUND $14,102 $416 %0 $929 | Fy 02 $2,586 IRA at FTD-007 (wetland phyto.); RA at FTD-008 (cap);
Category Not Evaluated 0 RA-O (LTO) 0 3 0 $726 $541 $1,261 $664 IRA/RA/RD/FS at FTD-030; LTM at FTD-031; RA (GW) at
FYO03 $2,095 || FTD-091; RI/FSa FTD-112
Not Required 2 LTM 0 9 3 $620 $244 $507 $472
Total Number of Sites 45 Total $44,379 $2,684 $2,601 $2,489 || FY 98-2030** $51,469
’ Army - FORT TOTTEN / NY 221022089700 RAB BRAC 1995 Progressin FY97
Refer to page A-77
Siteswith Response Complete | 8 Investigation 8 12 0 $474 $27 $0 $0| Fyoo $1,020
High 0 Interim Actions 2(3) 0(0) $0 $0 $0 $0
o FYO1 $20
Sitesin Medium 3 Design 2 0 8 $137 $137 $311 $0
Progress Progress Planned for FY98-FY99
Low 5 RA-C 2 0 9 $1,026 $673 $1,249 $785|| FY02 $18
-Relative Risk
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 2 $20 $20 $20 $20
Total Number of Sites 20 Total $1,657 $857 $1,580 $805 || FY 98-2001** $3,943
@ Army- SENECA ARMY DEPOT / NY 221382083000 RAB  BRAC 1995 NPL Progressin FY67
Refer to page A-177
Siteswith Response Complete 37 Investigation 52 41 0 FUND $19,790 $578 $1,463 $9,463 [ Fy 00 $51,730
High 22 | Interim Actions 8(8) 0(0) $5,636 $0 $0 $0
o FYO1 $32,567
Sitesin Medium 12 Design 0 0 8 $145 $125 $1,603 $1,586
Progress Progress Planned for FY98-FY99
Low 4 RA-C 1 0 17 $13,359 $5,576 $9,248 $10,506 || FY 02 $505
aaneRik aluated 0 8 $0 $0 $0 $51
Not Evaluat 18 RA-O (LTO 0
Category (LTO) FYo3 $496
Not Required 0 LTM 0 0 1 $0 $0 $32 $32
Total Number of Sites 93 Total $38,930 $6,279 $12,346 $21,638 || FY 98-2005* * $120,274
‘ Army - UNITED STATESMILITARY ACADEMY / NY 221462091500 Progressin FY97
Complete state requested confirmatory sampling of 10
Siteswith Response Complete 15 Investigation 28 1 0 REG $3,183 $36 $0 $0 | Fyoo $876 | landfill projects. Finalize CMSat WSTPT 10,7A,04, and 06.
Initiate CMI at WSTPT-10. Finalize DD at WSTPT-44.
High 14 | Interim Actions 8(9) 2(2) FUND $1,482 $324 $0 $194
o FYO1 $754
Sitesin Medium 0 Design 2 5 4 REG $1,569 $504 $155 $0
Progress Progress Planned for FY98-FY 99
Refative Risk Low RA-C 3 2 10 FUND $777 $362|  $1,429 $797 [[ Fy 02 1751 - rrplete CMI a WSTPT-10.7A.04 & 06. Ferform CMS
Category Not Evaluated RA-O (LTO) 0 0 8 $0 $0 $0 $27 £v03 $183 a WSTPT-11& 11A. Initiate CMI at WSTPT-11.
Not Required LTM 0 0 16 $0 $0 $0 $135
Total Number of Sites 29 Total $7,011 $1,226 $1,584 $1,153 || FY 98-2033** $10,559

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - WATERVLIET ARSENAL / NY 221382094000

Progressin FY97

Final RFI-Siberiawas submitted. Regulators approved with
Siteswith Response Complete 7 Investigation 9 23 0 $5,323 $111 $40 $0{l Fyoo $270|[ coments. CMS Siberiaweasinitiated. Off-site sampling NW
Siberia. ICMSMW08 on hold. 2nd phase Site Wide
High 7 | Interim Actions 4(5) 3(3) $0 $0 $0 $0 completed. 2 DNAPL sites found. Initiated b test of
o : : FYo1 $1,120 | bioremediation (PAH)
Sitesin Medium 8 Design 0 1 23 $0 $0 $200 $243
Progress 3 1 ” poe % 300 % 41,280 Progress Planned for FY98-FY99
_Relative Risk Low 10 RA-C FyQ2 ! CompleteRFI sitewide. Begin CMS Siberia (Spring '97).
Category Not Evaluated 0 RA-O (LTO) 0 0 24 $0 $0 $0 $0 Start CMSSiteWide_. Def_inecleanup stds. Characterize
FYO03 $253 || DNAPL. Get CMS site wide cleanup standards.
Not Required 0 LTM 0 2 24 $0 $0 $60 $0
Total Number of Sites 32 Total $6,274 $111 $600 $243 || FY 98-2005** $4,110
@ Navy - BETHPAGE NWIRP / NY 217002216200 Progressin FY97
- Completed Design of Phase 2 of OU1 at Site 1 - Air
Siteswith Response Complete 2 Investigation 2 1 0 $2,742 $0 $0 $0 || ryoo $176 || Sargir/Soil Vapor Extraction
- Initiated construction of AS/SVE system at Site 1 to
High 1 Interim Actions 3(4) 1) $0 $0 $1,709 $0 address VOC contamination
o - - FYO01 $176 | - submitted Draft Final version of Regional Groundwater FS
Sitesin Medium 0 Design 1 0 1 $612 $19 $579 $0 venen
Progress Progress Planned for FY98-FY99
o Low 0 RA-C 1 0 1 $6,879 $0 $0 $5,883 (| FY02 $174|[ -y g
-Relative Risk ) ; ;
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 - Subml_t Focused FS for removal of conta_ml nated _st)lls
FYO03 $174|| duetoincreased volume of PCB-contaminated soils.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 - Complete Regional GW FS
- Sign 3-Party ROD for GW
Total Number of Sites 3 Total $10,233 $19 $2,288 $5,883 || FY98-2017** $13,582 || - Initiate operation of AS/SVE system
@ Navy - CALVERTON NWIRP / NY 217002379400 Progressin FY97
- Completed Air Sparging Pilot Study Site 2 as IRA
Sites with Response Complete 7 Investigation 7 6 0 $2,319 $162 $300 $0 || ryoo $740|| - Completed Phase 2 RFI fieldwork
- Completed Phase 2 EBSs
High 3 Interim Actions 1(1) 0(0) $106 $0 $1,756 $2,474 - Completed FOST for Disposal of Terry Hill
. - - FYO01 $3,781 || - completed FOSL for Leasing Calverton property
Sitesin Medium 1 Design 0 0 6 $625 $0 $0 $451
Progress Progress Planned for FY98-FY99
o Low 2 RA-C 0 0 6 $14 $14 $0 $0|| Fyo2 $4,767| oy og:
-Relative Risk aluated 0 6 $0 $0 $0 $0 Fi nallize RFI Report
Not Evaluat 0 RA-O (LTO 0 N
Category (LTO) FY03 $5,263 [ - CMSfor 2 ]
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 - Decision Document-Site 2
- Design-Site 2
Total Number of Sites 13 Total $3,064 $176 $2,056 $2,925 || FY98-2016** $44,913 || - FreeProduct-2,6,7-IRA
4@ Air Force- AIR FORCE PLANT 59/ NY 257172464100 Progressin FY97
CONTINUED OPERATIONS AND MAINTENANCE FOR
Sites with Response Complete 1 Investigation 6 0 0 $2,638 $70 $0 $0|| evoo $120|| THE INTERIM AIR STRIPPING SYSTEM IN-PLACE AT
THE JOHNSON CITY MUNCIPAL WELLFIELD.
High 2 Interim Actions 0(0) 2(2) $50 $0 $100 $108 BEGAN DEVELOPMENT OF THE PROPOSED PLAN
o - - FYO01 $620|[ AND RECORD OF DECISION.
Sitesin Medium 1 Design 0 0 2 $10 $0 $0 $0
Progress o o > poe % % % 42620 Progress Planned for FY98-FY 99
_Reative Risk Low 2 RA-C FyQ2 ’ FINISH THE PROPOSED PLAN AND RECORD OF
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $420 $150 $0 $0 DECISION. NEGOTIATE SETTLEMENT WITH
EY03 $2,244 || AGENCIES ON AF RESPONSIBILITY FOR FINAL
Not Required 0 LTM 0 0 2 $190 $40 $0 $0 REMEDIAL ACTIONS REQUIRED AT THE CITY
WELLFIELD. IMPLEMENT UPGRADE OF THE
Total Number of Sites 6 Total $3,646 $260 $100 $108 || FY 98-2008** $6,310 [[ INTERIM AIR STRIPPING SYSTEM TO FINAL

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- FRANCIS S. GABRESKI (WEST HAMPTON) / NY 257282424900

Progressin FY97

Finalized the site investigation at nine sites and proceeded to
Siteswith Response Complete 2 Investigation 2 9 0 FUND $5,564 $660 $2,466 $0 EYO00 $0 the development of aremedial investigation work plan.
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $163
Sitesin Medium 0 Design 0 0 9 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 9 $0 $0 $0 $0|| Fyo2 $0 Finalize the RI work plan. TheRI field work may be
NotEvaluated | 4 | RA-O(LTO 0 0 8 $0 $0 $0 $0 delayed as aresult of funding shortfalls.
Category (LTO) FYo03 $1,135
Not Required 0 LTM 0 0 9 $0 $0 $0 $0
Total Number of Sites u Total $5,564 $660 $2,466 $0 || FY 98-2007** $9,657
’ Air Force- GRIFFISS AIR FORCE BASE / NY 257002445100 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-84
Siteswith Response Complete | 39 Investigation 43 17 0 $46,533 $2,497 $1,750 $0 | Yoo $30,000
High 6 Interim Actions 13(13) 8(8) $5,181 $1,992 $0 $0 FvoL %
Sitesin Medium 8 Design 0 0 1 $3,005 $0|  $2,256 $0
Progress Progress Planned for FY98-FY 99
. . Low 3 RA-C 0 1 7 $26,543 $4,700 $0 $14,700 || FY02 $0
-Relative Risk
Category NotEvaluated | 4 | RA-O(LTO) 0 0 0 $248 $248 $0 $0 03 %
Not Required 0 LTM 0 0 11 $252 $0 $0 $0
Total Number of Sites 60 Total $81,762 $9,437 $4,006 $14,700 || FY98-2031** $48,706
@ Air Force- HANCOCK FIELD / NY 257282547500 Progressin FY97
RI underway.
Siteswith Response Complete | 14 | Investigation 14 1 0 $1,595 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1) 0(0) $345 $128 $0 $0
. FYO01 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC 0 0 ! 24 % %0 $0|f FY02 $0 Goal isto award IRA contract.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 1 $0 $0 $11 $0
Total Number of Sites 15 Total $1,964 $128 $11 $0 || FY 98-2007** $3,778
‘ Air Force- NIAGARA FALLSINTERNATIONAL AIRPORT ARS/ NY 257122427300 Progressin FY97
Continued monitoring to support natural attanuation remedy
Siteswith Response Complete 11 Investigation 14 0 0 $2,146 $0 $0 $0{l Fyoo $426 || @ six sites. Began construction of groundwater remedial
systems at three sites.
High 3 Interim Actions 2(2) 0(0) $767 $89 $0 $0
o FYO1 $299
Sitesin Medium 0 Design 4 0 0 $243 $105 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 8 3 0 $1,715 $437 $57 $0|[ FYo2 $299 Cont L A
_Relative Risk ontinue monitoring in place response actions. Complete
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $64 $0 03 5260 construction of remedial actions at three sites.
Not Required 0 LTM 0 11 0 $992 $338 $499 $401
Total Number of Sites 14 Total $5,863 $969 $620 $401 || FY 98-2004** $3,611

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- PLATTSBURGH AIR FORCE BASE / NY 257002477400 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-152
Siteswith Response Complete | 21 Investigation 34 6 0 $17,568 $35 $0 $0|| Fyoo $1,552
High 5 Interim Actions 11(11) 3(3) $1,471 $0 $0 $0 FvoL %
Sitesin Medium 2 Design 4 0 0 $4,848 $553 $28 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 2 0 0 $6,520 $0 $154 $0|[ FYo2 $1,110
paaveRisk aluated 3 1 s3327]  s1851 $28 $0
Not Evaluat 2 RA-O(LTO 1 ) S
Category (LTO) FY03 $344
Not Required 7 LTM 0 3 5 $220 $0 $1,856 $296
Total Number of Sites 40 Total $33,954 $2,439 $2,066 $296 || FY 98-2028* * $14,000
‘ Air Force- SCHENECTADY AIRPORT / NY 257282589700 Progressin FY97
Finalized the site investigation at three sites. Funding
Sites with Response Complete 3 Investigation 3 2 0 FUND $1,060 $166 $106 $0 || ryoo $106 || shortfalls have delayed progress.
High 1 Interim Actions 2(2) 0(0) $701 $0 $0 $0
o FYO1 $754
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $12 S ] . ]
_Rdative Risk $ te cl_osequt WI'|||| prog:? onsite 1 The remedial
NotEvaluated | 0 | RA-O(LTO 0 0 0 $0 $0 $0 $0 investigation will proceed on two sites.
Category (LTO) FY03 $12
Not Required 0 LTM 1 0 2 $0 $0 $0 $0
Total Number of Sites 5 Total $1,761 $166 $106 $0 || FY 98-2001** $1,296
4@ FUDS- CPHERO / NY29799F106300 Progressin FY97
Siteswith Response Complete | 3 Investigation 2 1 1 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 2 0 1 $163 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 0 1 $2,741 $0 $0 $0|[ FYO2 $0
-Relative Risk
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,917 $0 $0 $0 || FY 98-2017** $6,465
‘ FUDS - ENGINEER SCH / NY 29799F106700 RAB Progressin FY97
Continue HTW RI/FS and complete HTW IRA.
Siteswith Response Complete 0 Investigation 2 2 0 $151 $151 $378 $0|| Fyoo $135
High 0 Interim Actions 0(0) 1(2) $33 $33 $5 $0
o FYO1 $53
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $16
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 8 %0 $0 $0 $0| Fy02 $572 Complete HTW RI/FS.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $105
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $184 $184 $383 $16 || FY 98-2009* * $1,614

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
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’ FUDS - FORT NIAGARA / NY29799F115200

Progressin FY97

Complete limited HTW SI.
Siteswith Response Complete | 0 Investigation 2 1 0 $41 $41 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $41 $41 $0 $0 || FY 98-2033** $9,830
4@ FUDS- IONA AX DEPOT / NY29799F 125000 Progressin FY97
None
Siteswith Response Complete | 0 Investigation 2 1 0 $3 $3 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $982
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $3 $3 $0 $0 || FY 98-2033** $17,227
‘ FUDS- LAKE ONTARIO ORD WORKS/ NY 29799F734500 RAB Progressin FY97
Complete RD for Phase | of IRA; Complete History Search
Siteswith Response Complete 1 Investigation 2 4 0 $6,794 $2,646 $230 $0 | Fyoo $6,119 and continue work on other site-wide RI/FS elements.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $479
Sitesin Medium 0 Design 1 1 1 $2,394 $585 $630 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $3,000(| FY02 $460(| | i : !
_Rdative Risk ngalg Pt;ase 1 I_I:{A a_r:jd g)lrlrllzpslete design for remainder of
Not Evaluated 3 RA-O(LTO 0 0 1 $0 $0 $0 $0 ; Lontinue site-wide
Category (LTO) FY03 $594
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 6 Total $9,188 $3,231 $860 $3,000 || FY 98-2029** $54,871
€@ FUDS- MITCHEL FLD/NY29799F117800 Progressin FY97
Complete HTW SI.
Siteswith Response Complete | 0 Investigation 2 1 0 $174 $6 $20 $100|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O(LTO 0
Category (LTO) FY03 $160
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $178 $6 $20 $100 || FY98-2013** $10,265

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - NAV HOSP / NY 29799F 126700

Progressin FY97

Complete limited HTW SI; Develop interim removal action
Siteswith Response Complete 0 Investigation 0 3 0 $30 $30 $2 $0| Fyoo $0 || Plans
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $0 Complete interim removal action and develop plans for final
Category Not Evaluated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % cleanup.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $30 $30 $2 $0 || FY 98-2016** $6,228
’ FUDS - NEW YORK ORD WORKS/ NY 29799F 110500 Progressin FY97
Siteswith Response Complete | 1 Investigation 2 1 1 $21 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 1 0 1 $27 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 1 $317 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $365 $0 $0 $0 || FY 98-2026** $4,298
‘ FUDS - NORTHEASTERN IND. PARK / NY 29799F105400 Progressin FY97
Continue HTW RI/FS.
Siteswith Response Complete 0 Investigation 4 1 0 $385 $159 $580 $0 | Fyoo $357
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $153
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 5 $0 $0 $0 $0|| Fyo2 $5.621 Continue HTW RI/FS; Complete design for 1st IRA.
Not Evaluated 4 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $409
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $385 $159 $580 $0 || FY 98-2013** $20,999
‘ FUDS- PLATTSBURGH ATLAS S-11/ NY29799F110200 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $0 $0 $535 $100|| Fyoo $91
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,001
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $16
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 s %0 %0 %0 $0|f FY02 $280 Complete HTW RI/FS and HTW RD, if required.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $280
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $535 $116 || FY 98-2009* * $3,485

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS- PLUM ISANIMAL CENTR / NY29799F 105600

Progressin FY97

Siteswith Response Complete 1 Investigation 2 2 1 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $17
-Relative Risk prop— o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo03 $6
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $0 $0 $0 $0 || FY 98-2017** $10,717
4@ FUDS- SAMPSON AFB / NY29799F 759100 Progressin FY97
Complete limited SI.
Siteswith Response Complete 1 Investigation 2 2 0 $186 $50 $20 $0 || ryoo $2
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 2 0 0 $3 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 2 0 $948 $0 $0 $103 || FY 02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,137 $50 $20 $103 || FY 98-2008* * $1,127
@ FUDS- SUFFOLK CNTY AFB/ NY29799F122200 Progressin FY 7
Continue HTW PN.
Siteswith Response Complete | 1 Investigation 3 0 1 $13 $0 $0 $360 || Fy oo $100
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $353
Sitesin Medium 0 Design 1 0 2 $64 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC ! ! 2 $1.708 $382 $30 $0flFvo2 $4,080 Complete HTW PN.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $410
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,780 $382 $30 $360 || FY 98-2008* * $6,373

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.




